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The purpose of this modification is to incorporate FY 2002 AFP Nos. 20 & 21; incorporate Revision 06

to Work Authorization Directive (WAD) YMP0072; and Revision 03 to WAD ATI0042.

Contract No. DE-AC28-01RW12101 is hereby modified as follows:

1. Clause B.3, ESTIMATED COST AND FEE, paragraph (b), is revised to reflect an inter/intra office
transfer of($998,302), a decrease in IWO NV900101 of ($22,430), an increase of $774,000, in WAD
YMP0072; and an increase of $845,000 in WAD ATI0042.

2. As aresult of the aforementioned revision per Clause B.3, ESTIMATED COST AND FEE , paragraph
(b)(2), there is a net increase in the estimated cost of $598,268. Therefore, the estimated cost for fiscal year
2002 is revised from $193,295,869 to $193,894,137. The total contract value inception-to-date is increased
from $350,010,673 to $350,608,941.

Accordingly, Clause B.3 is revised as follows:

(b) The estimated cost of the specified contract period, exclusive of the base and award fees, if any, is as

follows:

Estimated Cost

Contract Period: October 1, 2001, through September 30, 2002

Contract Line ltems

Summary of Direct Costs

I

Mission

T DR The Q0 O

Yucca Mountain (YMP0072 Rev. 06)

Acceptance Transportation and Integration (ATI0042, Rev.03)
Program Management & Administration (PMA0032, Rev.02)
Information Management (IM00022, Rev.01)

Plutonium Disposition

Quality Assurance (QA00032, Rev.02)

WO 98IDSNF06

IWO NVA0800

IWO NV500101

BSC Support to BN

Safeguards & Security

Total FY 2002 WAD

$231,972,000
$4,847,000
$2,283,000
$3,799,000
$0
$8,851,000
$1,002,000
$0
($22,430)
$42,125
$0

$252,773,695
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Inter/intra-office transfers during FY02: ($58,879,558)
II. Construction Programs §0
I11. Administration
a. Lease Termination Liability Reductions $0
FY 2002 Estimated Costs $193,894,137

Prior Contract Periods

November 14, 2000 through September 30, 2001 $156,714,804

Grand Total Estimated Costs (inception-to-date) $350,608,941

3. This modification implements changes in contract funding pursuant FY 2002 AFP numbers 20 & 21.
The AFPs appear as Attachment 1 to this modification. The AFPs stipulates the appropriate budget and
reporting code distribution of the incremental funding identified below. The following is a summary of
funding changes in the AFP:

AFP No. Activities Amount
20 Incremental Funding $710,916.04

20 Inter/Intra Office Transfers ($392,916.04)

21 Incremental Funding ($183.75)

21 Inter/Intra Office Transfers ($627,816.25)
Total ($310,000)

In accordance with changes in AFP Nos. 20 & 21, funds in the amount of ($310,000) are hereby
deobligated from the contract. The total amount of obligated funds from contract inception-to-date is
therefore decreased from $384,231,000 by ($310,000), to $383,921,000, therefore, Clause B.2,
OBLIGATION OF FUNDS, is revised to read as follows:

Pursuant to the clause entitled,’Obligation of Funds’, total funds in the amount of $383,921,000, have
been allotted for obligation and are available for payment of allowable costs and any fees to be incurred
from the effective date of this contract through the period estimated to end March 31, 2006.

4. Revision 06 to Work Authorization Directive (WAD) YMP0072 (Yucca Mountain Site
Characterization Project), reflects an increase of $774,000; and an increase of $845,000 in WAD
ATIO042. A copy of the WADs appear as Attachment 2 to this modification.

5. Except as provided herein, all terms and conditions of the document referenced in 10A of the Standard
Form 30, as heretofore changed, remain unchanged and in full force and effect.



